Message

From: Nierenberg, Kara (she/her/hers) [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=06ACA557DB7D46CEBC0O375C86E3DAF46-NIERENBERG,]

Sent: 2/13/2023 8:48:47 PM

To: Todd Majer [tmajer@demaximis.com]

Subject: RE: NMi - AOI8/9

Got it. I'll send them an email saying we are extending through the end of next week, February 24™ (just to be on the
safe side). I'll try to get out to Concord later this week or early next week too.

Kara Kelly Nierenberg, PE
Massachusetts Superfund
617-918-1435

From: Todd Majer <tmajer@demaximis.com>

Sent: Monday, February 13, 2023 3:44 PM

To: Nierenberg, Kara {she/her/hers}) <Nierenberg.Kara@epa.gov>

Cc: Bruce Thompson <brucet@demaximis.com>; Trimble, Sean <Sean.Trimble@aecom.com>; Andrew Schkuta
<Andrew.Schkuta@aecom.com>

Subject: RE: NMI - AOI8/9

Hi Kara,

There is a limit, another 11 feet or so towards the Butler Buildings, but at this point we are not worried about losing the
access road in the interim. If it doesn’t cause to much trouble or a barrage of correspondence from the town, then it
would be nice to have the flexibility to extend out to Friday with GURR. This would also allow us to get back our PCB
analysis from AOI8/9 re-excavations and the access road excavation area we excavated today.

Thank you,
Todd

From: Nierenberg, Kara {she/her/hers) <Nigrenberg Kara@epa.sov>

Sent: Monday, February 13, 2023 8:06 AM

To: Todd Majer <¢majgr@demaximis.com>

Cc: Bruce Thompson <hrucet@demanimis.com>; Trimble, Sean <Sean Trimble@ascom.com>; Andrew Schkuta
<Andrew. Schikuta@ascomocom>

Subject: RE: NMI - ADI8/9

** WARNING EXTERNAL SENDER *#

Thank you for the update. Is there a limit on how far we plan to go with this excavation to maintain the road? Do we
want to adjust our shipping timeline with GURR?

Kara Kelly Nierenberg, PE
Massachusetts Superfund
617-918-1435

From: Todd Majer <imalgr@demaximis.com>

Sent: Friday, February 10, 2023 12:19 PM

To: Nierenberg, Kara (she/her/hers) <Nisrenberg. Karaflepa.gov>

Cc: Bruce Thompson <brusst@demaximis.com>; Trimble, Sean <Ssan. Trimblef@ascom.com>; Andrew Schkuta
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<Andrew. Schkuta@ascom.com>
Subject: RE: NMI - AOI8/9

Hi Kara,

Due to the favorable weather next week, we have decided to re-excavate the northeastern lobe of ACI8 where we have
PCB exceedances up against our existing site road starting Monday February 13",

Let us know if you have any questions.

Ty
Todd

From: Todd Majer

Sent: Wednesday, February 8, 2023 5:14 PM

To: nierenberg kara@ena. goy

Cc: Bruce Thompson <hrucet@demanimis.com>; Trimble, Sean <Sean. Trimble@ascom.com>; Andy Schkuta
<Andrew. Schikuta@ascom. com>

Subject: NMI - AOI8/9

Hi Kara,

My apologies for such a late notice, but Charter is planning on re-excavating AOI8 & AOIS tomorrow in the locations
depicted on the attached figures.

Let me know if you have any questions.
TY

Todd Majer
de maximis, inc.
978-875-0635
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